

MSP 41.2 draft plan - 28/06/2019

4 SC BM2 periods

Orbit	SC	Mode	Start	End	Duration (hrs)	Target
3034	All	BM2	25/09/2019 02:59:00	25/09/2019 05:11:00	2.20	PS/C4/I
3043&3044	All	BM2	17/10/2019 00:20:00	17/10/2019 02:20:00	2.00	EQUA C234+DOZC C1
3050	All	BM2	01/11/2019 20:40:00	01/11/2019 22:20:00	1.67	EQUA C234+DOZC C1
3051	All	BM2	03/11/2019 00:35:00	03/11/2019 04:35:00	4.00	PS/C4/O
3052	All	BM2	04/11/2019 21:13:00	05/11/2019 00:37:00	3.40	PS/C4/I
3052	All	BM2	06/11/2019 01:00:00	06/11/2019 02:00:00	1.00	AKR with VLBL
3054&3055	All	BM2	10/11/2019 21:40:00	10/11/2019 23:55:00	2.25	EQUA C234+DOZC C1
3055	All	BM2	12/11/2019 22:25:00	13/11/2019 00:15:00	1.83	AKR with VLBL
3057&3058	All	BM2	17/11/2019 17:30:00	17/11/2019 18:40:00	1.17	EQUA C234+DOZC C1
3061	All	BM2	26/11/2019 18:10:00	26/11/2019 19:40:00	1.50	EQUA C234+DOZC C1