
MSP 40.1 draft plan - 13/12/2018

Single SC BM2 periods

Orbit Spacecraft Mode  start  end Duration (hrs)
2904 C3 BM2 04/12/2018 10:55:00 04/12/2018 11:55:00 1
2904 C4 BM2 04/12/2018 10:55:00 04/12/2018 11:55:00 1
2905 C3 BM2 06/12/2018 16:25:00 06/12/2018 17:25:00 1.0
2905 C4 BM2 06/12/2018 16:25:00 06/12/2018 17:25:00 1.0
2908 C3 BM2 13/12/2018 11:40:00 13/12/2018 13:00:00 1.3
2908 C4 BM2 13/12/2018 11:40:00 13/12/2018 13:00:00 1.3
2908&2909 C3 BM2 15/12/2018 17:15:00 15/12/2018 18:15:00 1.0
2908&2909 C4 BM2 15/12/2018 17:15:00 15/12/2018 18:15:00 1.0
2911 C3 BM2 20/12/2018 07:00:00 20/12/2018 08:00:00 1.0
2911 C4 BM2 20/12/2018 07:00:00 20/12/2018 08:00:00 1.0
2912 C2 BM2 22/12/2018 12:45:00 22/12/2018 13:34:00 0.8
2912 C3 BM2 22/12/2018 12:45:00 22/12/2018 13:34:00 0.8
2912 C4 BM2 22/12/2018 12:45:00 22/12/2018 13:34:00 0.8
2912&2913 C2 BM2 24/12/2018 18:10:00 24/12/2018 19:10:00 1.0
2912&2913 C3 BM2 24/12/2018 18:10:00 24/12/2018 19:10:00 1.0
2912&2913 C4 BM2 24/12/2018 18:10:00 24/12/2018 19:10:00 1.0
2919 C2 BM2 07/01/2019 09:05:00 07/01/2019 10:05:00 1.0
2919 C3 BM2 07/01/2019 09:05:00 07/01/2019 10:05:00 1.0
2919 C4 BM2 07/01/2019 09:05:00 07/01/2019 10:05:00 1.0
2923&2924 C2 BM2 18/01/2019 15:30:00 18/01/2019 16:30:00 1.0
2923&2924 C3 BM2 18/01/2019 15:30:00 18/01/2019 16:30:00 1.0
2923&2924 C4 BM2 18/01/2019 15:30:00 18/01/2019 16:30:00 1.0
2934 C2 BM2 10/02/2019 07:25:00 10/02/2019 08:40:00 1.2
2934 C3 BM2 10/02/2019 07:25:00 10/02/2019 08:40:00 1.2
2934 C4 BM2 10/02/2019 07:25:00 10/02/2019 08:40:00 1.2
2938 C3 BM2 19/02/2019 08:20:00 19/02/2019 09:35:00 1.3
2938 C4 BM2 19/02/2019 08:20:00 19/02/2019 09:35:00 1.3
2938/2939 C3 BM2 21/02/2019 13:45:00 21/02/2019 15:00:00 1.3
2938/2939 C4 BM2 21/02/2019 13:45:00 21/02/2019 15:00:00 1.3
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