
MSP 41.2 draft plan - 28/06/2019

Single SC BM2 periods

Orbit Spacecraft Mode  start  end Duration (hrs)
3027/3028 C2 BM2 10/09/2019 20:45:00 10/09/2019 22:15:00 1.5
3027/3028 C3 BM2 10/09/2019 20:45:00 10/09/2019 22:15:00 1.5
3027/3028 C4 BM2 10/09/2019 20:45:00 10/09/2019 22:15:00 1.5
3028/3029 C2 BM2 13/09/2019 02:20:00 13/09/2019 03:50:00 1.5
3028/3029 C3 BM2 13/09/2019 02:20:00 13/09/2019 03:50:00 1.5
3028/3029 C4 BM2 13/09/2019 02:20:00 13/09/2019 03:50:00 1.5
3031/3032 C2 BM2 19/09/2019 22:00:00 19/09/2019 23:00:00 1.0
3031/3032 C3 BM2 19/09/2019 22:00:00 19/09/2019 23:00:00 1.0
3031/3032 C4 BM2 19/09/2019 22:00:00 19/09/2019 23:00:00 1.0

3032 C2 BM2 22/09/2019 02:35:00 22/09/2019 04:35:00 2.0
3032 C3 BM2 22/09/2019 02:35:00 22/09/2019 04:35:00 2.0
3032 C4 BM2 22/09/2019 02:35:00 22/09/2019 04:35:00 2.0
3036 C2 BM2 01/10/2019 01:00:00 01/10/2019 02:25:00 1.4
3036 C3 BM2 01/10/2019 01:00:00 01/10/2019 02:25:00 1.4
3036 C4 BM2 01/10/2019 01:00:00 01/10/2019 02:25:00 1.4
3039 C2 BM2 07/10/2019 23:20:00 08/10/2019 00:50:00 1.5
3039 C3 BM2 07/10/2019 23:20:00 08/10/2019 00:50:00 1.5
3039 C4 BM2 07/10/2019 23:20:00 08/10/2019 00:50:00 1.5
3040 C2 BM2 10/10/2019 01:45:00 10/10/2019 03:15:00 1.5
3040 C3 BM2 10/10/2019 01:45:00 10/10/2019 03:15:00 1.5
3040 C4 BM2 10/10/2019 01:45:00 10/10/2019 03:15:00 1.5
3047 C2 BM2 25/10/2019 22:45:00 25/10/2019 23:45:00 1.0
3047 C3 BM2 25/10/2019 22:45:00 25/10/2019 23:45:00 1.0
3047 C4 BM2 25/10/2019 22:45:00 25/10/2019 23:45:00 1.0
3051 C2 BM2 03/11/2019 23:40:00 04/11/2019 00:40:00 1.0
3051 C3 BM2 03/11/2019 23:40:00 04/11/2019 00:40:00 1.0
3051 C4 BM2 03/11/2019 23:40:00 04/11/2019 00:40:00 1.0
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