MSP 42.1 draft plan, V.1 - 04/10/2019

4 SC BM1 periods

Orbit SC Mode Start End Duration (hrs) Target
3068 All BM1 12/12/2019 07:30:00 12/12/2019 10:30:00 3.00 Cusp with EISCAT
3069 All BM1 13/12/2019 13:00:00 13/12/2019 17:00:00 4.00 Cluster/MMS in msh
3069 All BM1 14/12/2019 05:11:00 14/12/2019 07:41:00 2.50 Cluster/MMS at MP
3072 All BM1 20/12/2019 10:30:00 20/12/2019 14:00:00 3.50 Cluster/MMS in msh
3072 All BM1 21/12/2019 08:00:00 21/12/2019 12:00:00 4.00 Cusp with EISCAT
3073 All BM1 23/12/2019 12:57:30 23/12/2019 16:57:30 4.00 Cusp

3076 All BM1 30/12/2019 08:00:00 30/12/2019 12:00:00 4.00 Cusp with EISCAT
3077 All BM1 31/12/2019 06:01:00 31/12/2019 08:11:00 2.17 Cluster/MMS at MP
3078 All BM1 03/01/2020 17:26:00 03/01/2020 19:56:00 2.50 Cluster/MMS at MP
3080 All BM1 07/01/2020 04:37:00 07/01/2020 07:37:00 3.00 Cluster/MMS in msh
3080 All BM1 08/01/2020 07:50:00 08/01/2020 11:50:00 4.00 Gl cusp

3081 All BM1 10/01/2020 13:00:00 10/01/2020 17:00:00 4.00 Gl cusp

3082 All BM1 12/01/2020 18:00:00 12/01/2020 22:00:00 4.00 Gl cusp

3083 All BM1 14/01/2020 03:30:00 14/01/2020 07:20:00 3.83 Cluster/MMS in msh
3085 All BM1 18/01/2020 06:16:00 18/01/2020 08:51:00 2.58 Cluster/MMS at MP
3085 All BM1 19/01/2020 15:30:00 19/01/2020 18:30:00 3.00 Cusp

3086 All BM1 21/01/2020 02:00:00 21/01/2020 03:00:00 1.00 Cluster/MMS at BS
3086 All BM1 21/01/2020 18:06:00 21/01/2020 20:51:00 2.75 Cluster/MMS at MP
3091 All BM1 31/01/2020 19:16:00 31/01/2020 22:31:00 3.25 Cluster/MMS at MP
3092 All BM1 04/02/2020 07:46:00 04/02/2020 10:41:00 2.92 Cluster/MMS at MP
3094 All BM1 07/02/2020 18:00:00 07/02/2020 21:10:00 3.17 Cluster/MMS in msh
3096 All BM1 13/02/2020 12:02:00 13/02/2020 15:02:00 3.00 Cusp

3097 All BM1 14/02/2020 17:35:00 14/02/2020 19:25:00 1.83 Cluster/MMS at BS
3099 All BM1 18/02/2020 20:01:00 18/02/2020 23:01:00 3.00 Cluster/MMS at MP
3100 All BM1 22/02/2020 11:45:00 22/02/2020 14:45:00 3.00 MP/C3/I
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