
MSP 42.2 draft plan, V.1 - 13/01/2020

4 SC BM1 periods

Orbit SC Mode Start End Duration (hrs) Target
3111 All BM1 17/03/2020 07:00:00 17/03/2020 08:00:00 1.00 Cluster/MMS at BS
3112 All BM1 19/03/2020 10:55:00 19/03/2020 14:55:00 4.00 BS/T/O
3113 All BM1 21/03/2020 11:03:00 21/03/2020 14:03:00 3.00 Cluster/MMS at MP
3114 All BM1 24/03/2020 21:00:00 25/03/2020 00:10:00 3.17 BS/T/I
3117 All BM1 30/03/2020 13:15:00 30/03/2020 16:15:00 3.00 MP/T/O
3117 All BM1 31/03/2020 05:30:00 31/03/2020 07:30:00 2.00 Cluster/MMS at BS
3118 All BM1 02/04/2020 01:25:00 02/04/2020 04:25:00 3.00 BS/T/O
3120 All BM1 06/04/2020 08:10:00 06/04/2020 11:10:00 3.00 MP/T/O
3120 All BM1 06/04/2020 14:15:00 06/04/2020 17:15:00 3.00 BS/T/O
3122 All BM1 10/04/2020 21:10:00 11/04/2020 00:40:00 3.50 Cluster/MMS at MP
3123 All BM1 14/04/2020 09:14:00 14/04/2020 12:14:00 3.00 Cluster/MMS at MP
3126 All BM1 21/04/2020 05:25:00 21/04/2020 09:25:00 4.00 MP/T/I
3129 All BM1 27/04/2020 00:30:00 27/04/2020 04:30:00 4.00 BS/T/O
3133 All BM1 05/05/2020 18:00:00 05/05/2020 22:00:00 4.00 MP/T/O
3133 All BM1 07/05/2020 00:05:00 07/05/2020 04:05:00 4.00 MP/T/I
3136 All BM1 12/05/2020 10:07:00 12/05/2020 13:07:00 3.00 Cusp 
3137 All BM1 14/05/2020 16:17:00 14/05/2020 19:17:00 3.00 Cusp 
3137 All BM1 15/05/2020 19:24:00 15/05/2020 22:24:00 3.00 Cluster/MMS at MP
3139 All BM1 19/05/2020 06:58:00 19/05/2020 10:58:00 4.00 Cluster/MMS at MP
3140 All BM1 21/05/2020 08:50:00 21/05/2020 12:50:00 4.00 GI Cusp
3141 All BM1 23/05/2020 17:00:00 23/05/2020 20:00:00 3.00 GI Cusp
3142 All BM1 25/05/2020 23:30:00 26/05/2020 02:30:00 3.00 GI Cusp
3142 All BM1 26/05/2020 04:51:00 26/05/2020 07:51:00 3.00 Cluster/MMS at MP
3144 All BM1 30/05/2020 12:10:00 30/05/2020 15:10:00 3.00 Cusp
3144 All BM1 30/05/2020 17:05:00 30/05/2020 20:05:00 3.00 MP/T/O
3145 All BM1 02/06/2020 03:36:00 02/06/2020 07:06:00 3.50 Cluster/MMS at MP
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