
MSP 47.1 draft plan, V.2 - 25/04/2022

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target
3472 All BM2 11/06/2022 05:00 11/06/2022 07:00 2.00 AKR with SP station
3475 All BM2 18/06/2022 03:00 18/06/2022 05:00 2.00 AKR with SP station
3476 All BM2 20/06/2022 05:00 20/06/2022 07:00 2.00 AKR with SP station
3478 All BM2 25/06/2022 01:30 25/06/2022 03:30 2.00 AKR with SP station
3479 SC12 BM2 27/06/2022 02:30 27/06/2022 04:30 2.00 AKR with SP station on SC12
3482 All BM2 04/07/2022 01:30 04/07/2022 03:30 2.00 AKR with SP station
3483 All BM2 06/07/2022 03:30 06/07/2022 05:30 2.00 AKR with SP station
3486 All BM2 13/07/2022 01:00 13/07/2022 03:00 2.00 AKR with SP station
3486 All BM2 13/07/2022 07:12 13/07/2022 11:12 4.00 PS/I

3486&3487 All BM2 14/07/2022 23:05 15/07/2022 01:15 2.17 Chorus
3487 All BM2 15/07/2022 03:30 15/07/2022 05:30 2.00 AKR with SP station
3490 All BM2 22/07/2022 01:00 22/07/2022 03:00 2.00 AKR with SP station

3490&3491 All BM2 24/07/2022 00:05 24/07/2022 02:10 2.08 Chorus
3491 All BM2 24/07/2022 04:00 24/07/2022 06:00 2.00 AKR with SP station

3501&3502 All BM2 17/08/2022 21:20 17/08/2022 23:25 2.08 Chorus
3509 All BM2 04/09/2022 22:50 05/09/2022 01:00 2.17 Chorus
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