
MSP 40.2 draft plan - 25/01/2019

Single SC BM2 periods

Orbit Spacecraft Mode  start  end Duration (hrs)
2949&2950 C2 BM2 18/03/2019 11:10:00 18/03/2019 12:10:00 1
2949&2950 C3 BM2 18/03/2019 11:10:00 18/03/2019 12:10:00 1
2949&2950 C4 BM2 18/03/2019 11:10:00 18/03/2019 12:10:00 1.0
2953&2954 C2 BM2 27/03/2019 12:00:00 27/03/2019 13:00:00 1.0
2953&2954 C3 BM2 27/03/2019 12:00:00 27/03/2019 13:00:00 1.0
2953&2954 C4 BM2 27/03/2019 12:00:00 27/03/2019 13:00:00 1.0
2955&2956 C2 BM2 01/04/2019 01:50:00 01/04/2019 02:50:00 1.0
2955&2956 C3 BM2 01/04/2019 01:50:00 01/04/2019 02:50:00 1.0
2955&2956 C4 BM2 01/04/2019 01:50:00 01/04/2019 02:50:00 1.0

2960 C2 BM2 10/04/2019 02:35:00 10/04/2019 03:50:00 1.2
2960 C3 BM2 10/04/2019 02:35:00 10/04/2019 03:50:00 1.2
2960 C4 BM2 10/04/2019 02:35:00 10/04/2019 03:50:00 1.2

2961&2962 C2 BM2 14/04/2019 13:45:00 14/04/2019 15:25:00 1.7
2961&2962 C3 BM2 14/04/2019 13:45:00 14/04/2019 15:25:00 1.7
2961&2962 C4 BM2 14/04/2019 13:45:00 14/04/2019 15:25:00 1.7
2964&2965 C2 BM2 21/04/2019 09:15:00 21/04/2019 10:15:00 1.0
2964&2965 C4 BM2 21/04/2019 09:15:00 21/04/2019 10:15:00 1.0

2973 C2 BM2 09/05/2019 17:30:00 09/05/2019 19:10:00 1.7
2973 C3 BM2 09/05/2019 17:30:00 09/05/2019 19:10:00 1.7
2973 C4 BM2 09/05/2019 17:30:00 09/05/2019 19:10:00 1.7
2976 C2 BM2 18/05/2019 12:00:00 18/05/2019 13:00:00 1.0
2976 C3 BM2 18/05/2019 12:00:00 18/05/2019 13:00:00 1.0
2976 C4 BM2 18/05/2019 12:00:00 18/05/2019 13:00:00 1.0
2977 C2 BM2 18/05/2019 18:05:00 18/05/2019 19:15:00 1.2
2977 C3 BM2 18/05/2019 18:05:00 18/05/2019 19:15:00 1.2
2977 C4 BM2 18/05/2019 18:05:00 18/05/2019 19:15:00 1.2
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