
MSP 41.1 draft plan - 18/03/2019

Single SC BM2 periods

Orbit Spacecraft Mode  start  end Duration (hrs)
2981 C4 BM2 27/05/2019 22:50:00 28/05/2019 01:10:00 2.3
2982 C2 BM2 29/05/2019 23:40:00 30/05/2019 02:40:00 3
2982 C3 BM2 30/05/2019 02:00:00 30/05/2019 02:40:00 0.7
2982 C4 BM2 30/05/2019 02:00:00 30/05/2019 02:40:00 0.7
2985 C4 BM2 05/06/2019 23:50:00 06/06/2019 02:10:00 2.3
2986 C2 BM2 08/06/2019 00:40:00 08/06/2019 03:40:00 3.0
2986 C3 BM2 08/06/2019 03:00:00 08/06/2019 03:40:00 0.7
2986 C4 BM2 08/06/2019 03:00:00 08/06/2019 03:40:00 0.7
2989 C4 BM2 15/06/2019 00:40:00 15/06/2019 03:00:00 2.3
2992 C2 BM2 21/06/2019 14:15:00 21/06/2019 15:45:00 1.5
2992 C3 BM2 21/06/2019 14:15:00 21/06/2019 15:45:00 1.5
2992 C4 BM2 21/06/2019 14:15:00 21/06/2019 15:45:00 1.5
2993 C4 BM2 24/06/2019 01:30:00 24/06/2019 03:50:00 2.3
2997 C2 BM2 03/07/2019 00:00:00 03/07/2019 00:40:00 0.7
2997 C3 BM2 03/07/2019 00:00:00 03/07/2019 00:40:00 0.7
2997 C4 BM2 03/07/2019 00:00:00 03/07/2019 00:40:00 0.7
2999 C2 BM2 07/07/2019 08:50:00 07/07/2019 10:20:00 1.5
2999 C3 BM2 07/07/2019 08:50:00 07/07/2019 10:20:00 1.5
2999 C4 BM2 07/07/2019 08:50:00 07/07/2019 10:20:00 1.5
3001 C2 BM2 12/07/2019 01:00:00 12/07/2019 01:40:00 0.7
3001 C3 BM2 12/07/2019 01:00:00 12/07/2019 01:40:00 0.7
3001 C4 BM2 12/07/2019 01:00:00 12/07/2019 04:00:00 3.0
3004 C4 BM2 18/07/2019 22:30:00 19/07/2019 00:50:00 2.3
3005 C2 BM2 20/07/2019 21:20:00 20/07/2019 22:25:00 1.1
3005 C3 BM2 20/07/2019 21:20:00 20/07/2019 22:25:00 1.1
3005 C4 BM2 20/07/2019 21:20:00 20/07/2019 22:25:00 1.1
3005 C2 BM2 20/07/2019 23:20:00 21/07/2019 02:30:00 3.2
3005 C3 BM2 21/07/2019 01:50:00 21/07/2019 02:30:00 0.7
3005 C4 BM2 21/07/2019 01:50:00 21/07/2019 02:30:00 0.7

3005&3006 C2 BM2 23/07/2019 02:45:00 23/07/2019 03:45:00 1.0
3005&3006 C3 BM2 23/07/2019 02:45:00 23/07/2019 03:45:00 1.0
3005&3006 C4 BM2 23/07/2019 02:45:00 23/07/2019 03:45:00 1.0

3008 C4 BM2 27/07/2019 23:20:00 28/07/2019 01:40:00 2.3
3009 C2 BM2 29/07/2019 22:10:00 29/07/2019 23:15:00 1.1
3009 C3 BM2 29/07/2019 22:10:00 29/07/2019 23:15:00 1.1
3009 C4 BM2 29/07/2019 22:10:00 29/07/2019 23:15:00 1.1
3013 C2 BM2 08/08/2019 01:40:00 08/08/2019 04:40:00 3.0
3013 C3 BM2 08/08/2019 04:00:00 08/08/2019 04:40:00 0.7
3013 C4 BM2 08/08/2019 04:00:00 08/08/2019 04:40:00 0.7

3013/3014 C2 BM2 10/08/2019 04:40:00 10/08/2019 05:45:00 1.1
3013/3014 C3 BM2 10/08/2019 04:40:00 10/08/2019 05:45:00 1.1
3013/3014 C4 BM2 10/08/2019 04:40:00 10/08/2019 05:45:00 1.1
3017/3018 C2 BM2 16/08/2019 23:55:00 17/08/2019 01:00:00 1.1
3017/3018 C3 BM2 16/08/2019 23:55:00 17/08/2019 01:00:00 1.1



3017/3018 C4 BM2 16/08/2019 23:55:00 17/08/2019 01:00:00 1.1
3020 C2 BM2 23/08/2019 19:20:00 23/08/2019 20:35:00 1.3
3020 C3 BM2 23/08/2019 19:20:00 23/08/2019 20:35:00 1.3
3020 C4 BM2 23/08/2019 19:20:00 23/08/2019 20:35:00 1.3

3020/3021 C2 BM2 26/08/2019 00:55:00 26/08/2019 01:55:00 1.0
3020/3021 C3 BM2 26/08/2019 00:55:00 26/08/2019 01:55:00 1.0
3020/3021 C4 BM2 26/08/2019 00:55:00 26/08/2019 01:55:00 1.0
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