MSP 42.1 draft plan, V.1 - 04/10/2019

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target

3067 All BM2 10/12/2019 00:00:00 10/12/2019 01:00:00 1.00 AKR with VLBI

3070 All BM2 16/12/2019 21:30:00 16/12/2019 22:30:00 1.00 AKR with VLBI

3071 All BM2 19/12/2019 00:00:00 19/12/2019 01:00:00 1.00 AKR with VLBI

3074 All BM2 25/12/2019 21:00:00 25/12/2019 22:00:00 1.00 AKR with VLBI
3075&3076 All BM2 28/12/2019 11:00:00 28/12/2019 12:30:00 1.50 EQUA on C134 and C2 at high LAT
3078&3079 All BM2 04/01/2020 05:55:00 04/01/2020 07:25:00 1.50 EQUA on C134 and C2 at high LAT
3079&3080 All BM2 06/01/2020 11:50:00 06/01/2020 13:20:00 1.50 EQUA on C134 and C2 at high LAT

3082 All BM2 12/01/2020 22:15:00 12/01/2020 23:15:00 1.00 AKR with VLBI
3082&3083 All BM2 13/01/2020 07:05:00 13/01/2020 08:35:00 1.50 EQUA on C134 and C2 at high LAT
3083&3084 All BM2 15/01/2020 12:45:00 15/01/2020 14:15:00 1.50 EQUA on C134 and C2 at high LAT
3086&3087 All BM2 22/01/2020 08:10:00 22/01/2020 09:40:00 1.50 EQUA on C134 and C2 at high LAT

3088 All BM?2 26/01/2020 08:40:00 26/01/2020 11:40:00 3.00 MP/C3/I

3089 All BM2 28/01/2020 19:30:00 28/01/2020 20:30:00 1.00 AKR with VLBI

3090 All BM2 30/01/2020 14:05:00 30/01/2020 17:05:00 3.00 BS/T/I

3090 All BM2 30/01/2020 22:30:00 30/01/2020 23:30:00 1.00 AKR with VLBI

3091 All BM?2 02/02/2020 14:30:00 02/02/2020 16:00:00 1.50 EQUA on C134 and C2 at high LAT
3094&3095 All BM2 09/02/2020 10:00:00 09/02/2020 11:30:00 1.50 EQUA on C134 and C2 at high LAT

3095 All BM2 10/02/2020 22:00:00 11/02/2020 01:00:00 3.00 BS/T/I

3099 All BM2 20/02/2020 05:30:00 20/02/2020 08:30:00 3.00 MP/C3/I
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