
MSP 42.2 draft plan, V.1 - 15/01/2020

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target
3112 All BM2 21/03/2020 03:40:00 21/03/2020 05:00:00 1.33 EQUA 
3113 All BM2 23/03/2020 09:20:00 23/03/2020 10:40:00 1.33 EQUA 
3115 All BM2 26/03/2020 00:40:00 26/03/2020 03:40:00 3.00 MP/T/O
3116 All BM2 30/03/2020 04:40:00 30/03/2020 06:10:00 1.50 EQUA 
3118 All BM2 01/04/2020 18:15:00 01/04/2020 20:00:00 1.75 DOZC
3119 All BM2 04/04/2020 07:50:00 04/04/2020 10:50:00 3.00 BS/T/O
3121 All BM2 08/04/2020 14:15:00 08/04/2020 15:05:00 0.83 DOZC
3122 All BM2 10/04/2020 19:00:00 10/04/2020 21:00:00 2.00 DOZC
3125 All BM2 17/04/2020 14:40:00 17/04/2020 16:15:00 1.58 DOZC
3126 All BM2 19/04/2020 20:00:00 19/04/2020 22:00:00 2.00 DOZC
3128 All BM2 24/04/2020 18:05:00 24/04/2020 21:35:00 3.50 BS/T/O
3129 All BM2 26/04/2020 15:20:00 26/04/2020 17:20:00 2.00 DOZC
3130 All BM2 28/04/2020 20:00:00 28/04/2020 21:50:00 1.83 DOZC
3132 All BM2 03/05/2020 12:10:00 03/05/2020 15:10:00 3.00 MP/T/O
3135 All BM2 10/05/2020 01:45:00 10/05/2020 03:15:00 1.50 AKR with SP station
3138 All BM2 17/05/2020 00:00:00 17/05/2020 01:30:00 1.50 AKR with SP station
3139 All BM2 19/05/2020 02:50:00 19/05/2020 04:20:00 1.50 AKR with SP station
3143 All BM2 28/05/2020 02:30:00 28/05/2020 04:00:00 1.50 AKR with SP station
3146 All BM2 03/06/2020 23:15:00 04/06/2020 00:45:00 1.50 AKR with SP station
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