
MSP 44.2 draft plan, V.1 - 23/01/2021

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target
3276 All BM2 25/03/2021 08:45:00 25/03/2021 11:45:00 3.00 BS/T/O

3276&3277 All BM2 27/03/2021 01:20:00 27/03/2021 03:20:00 2.00 EQUA on ALL
3279 All BM2 31/03/2021 20:25:00 31/03/2021 22:25:00 2.00 DOZC on ALL

3280&3281 All BM2 05/04/2021 02:20:00 05/04/2021 04:20:00 2.00 EQUA on ALL
3281 All BM2 05/04/2021 10:40:00 05/04/2021 14:10:00 3.50 MP/T/O
3282 All BM2 07/04/2021 14:20:00 07/04/2021 16:05:00 1.75 DOZC on ALL
3286 All BM2 16/04/2021 14:40:00 16/04/2021 16:40:00 2.00 DOZC on ALL
3287 All BM2 19/04/2021 06:40:00 19/04/2021 09:40:00 3.00 BS/T/O
3290 All BM2 25/04/2021 15:30:00 25/04/2021 17:30:00 2.00 DOZC on ALL
3291 All BM2 27/04/2021 22:05:00 28/04/2021 00:05:00 2.00 DOZC on ALL
3293 All BM2 02/05/2021 14:00:00 02/05/2021 17:30:00 3.50 MP/T/O
3293 All BM2 04/05/2021 10:55:00 04/05/2021 12:15:00 1.33 EQUA on ALL
3295 All BM2 06/05/2021 23:00:00 07/05/2021 01:00:00 2.00 AKR in conj. With South Pole

3295&3296 All BM2 09/05/2021 00:30:00 09/05/2021 01:30:00 1.00 EQUA on ALL
3299 All BM2 15/05/2021 23:00:00 16/05/2021 01:00:00 2.00 AKR in conj. With South Pole
3303 All BM2 24/05/2021 23:30:00 25/05/2021 01:30:00 2.00 AKR in conj. With South Pole
3306 All BM2 01/06/2021 03:00:00 01/06/2021 05:00:00 2.00 AKR in conj. With South Pole
3307 All BM2 03/06/2021 00:00:00 03/06/2021 02:00:00 2.00 AKR in conj. With South Pole
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