
MSP 46.1 draft plan, V.3 - 09/12/2021

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target
3390 All BM2 09/12/2021 08:30 09/12/2021 11:30 3.00 MP/T/I
3391 All BM2 11/12/2021 21:40 11/12/2021 23:20 1.67 Northtern AKR combined with DOZC on ALL 
3392 All BM2 13/12/2021 22:15 13/12/2021 23:15 1.00 Northern AKR

3392&3393 All BM2 14/12/2021 09:10 14/12/2021 10:10 1.00 EQUA on ALL
3393 All BM2 16/12/2021 15:00 16/12/2021 16:00 1.00 EQUA on ALL
3394 All BM2 18/12/2021 20:55 18/12/2021 21:55 1.00 EQUA on ALL
3395 All BM2 20/12/2021 22:50 20/12/2021 23:50 1.00 DOZC on ALL
3396 All BM2 22/12/2021 21:45 22/12/2021 22:45 1.00 Northern AKR
3398 All BM2 27/12/2021 22:05 27/12/2021 23:05 1.00 EQUA on ALL
3399 All BM2 29/12/2021 21:30 29/12/2021 22:30 1.00 Northern AKR
3400 All BM2 31/12/2021 21:10 31/12/2021 22:10 1.00 Northern AKR
3403 All BM2 07/01/2022 19:20 07/01/2022 22:20 3.00 MP/T/I
3405 All BM2 12/01/2022 18:00 12/01/2022 19:00 1.00 EQUA on ALL
3408 All BM2 19/01/2022 13:05 19/01/2022 14:05 1.00 EQUA on ALL
3409 All BM2 21/01/2022 19:05 21/01/2022 20:05 1.00 EQUA on ALL
3410 All BM2 22/01/2022 04:35 22/01/2022 07:35 3.00 MP/T/O
3413 All BM2 30/01/2022 20:10 30/01/2022 21:10 1.00 EQUA on ALL
3415 All BM2 04/02/2022 09:15 04/02/2022 10:10 0.92 EQUA on ALL
3416 All BM2 06/02/2022 15:10 06/02/2022 16:10 1.00 EQUA on ALL
3417 All BM2 08/02/2022 05:10 08/02/2022 09:10 4.00 BS/T/I
3420 All BM2 13/02/2022 23:00 14/02/2022 03:00 4.00 BS/T/O
3420 All BM2 15/02/2022 16:10 15/02/2022 17:10 1.00 EQUA on ALL

3422&3423 All BM2 20/02/2022 05:20 20/02/2022 06:30 1.17 EQUA on ALL
3423 All BM2 22/02/2022 11:20 22/02/2022 12:20 1.00 EQUA on ALL
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