MSP 47.1 draft plan, V.3 - 11/08/2022

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target

3472 All BM2 11/06/2022 05:00 11/06/2022 07:00 2.00 AKR with SP station

3475 All BM2 18/06/2022 03:00 18/06/2022 05:00 2.00 AKR with SP station

3476 All BM2 20/06/2022 05:00 20/06/2022 07:00 2.00 AKR with SP station

3478 All BM2 25/06/2022 01:30 25/06/2022 03:30 2.00 AKR with SP station

3479 SC12 BM2 27/06/2022 02:30 27/06/2022 04:30 2.00 AKR with SP station on SC12

3482 All BM2 04/07/2022 01:30 04/07/2022 03:30 2.00 AKR with SP station

3483 All BM2 06/07/2022 03:30 06/07/2022 05:30 2.00 AKR with SP station

3486 All BM2 13/07/2022 01:00 13/07/2022 03:00 2.00 AKR with SP station

3486 All BM2 13/07/2022 07:12 13/07/2022 11:12 4.00 PS/I
3486&3487 All BM2 14/07/2022 23:05 15/07/2022 01:15 2.17 Chorus

3487 All BM2 15/07/2022 03:30 15/07/2022 05:30 2.00 AKR with SP station

3490 All BM2 22/07/2022 01:00 22/07/2022 03:00 2.00 AKR with SP station
3490&3491 All BM2 24/07/2022 00:05 24/07/2022 02:10 2.08 Chorus

3491 All BM2 24/07/2022 04:00 24/07/2022 06:00 2.00 AKR with SP station
3501&3502 All BM2 17/08/2022 21:20 17/08/2022 23:25 2.08 Chorus

3509 All BM2 04/09/2022 22:50 05/09/2022 01:00 2.17 Chorus

3510 All BM2 07/09/2022 05:05 07/09/2022 06:50 1.75 Chorus
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